

| ID | Ref # | Task Name | Duration | Start | Finish | Done | Area - 1 | Unit -2 | Act-3 | Resource Names | Gantt Chart | | | | | | | | | | | |
|----|-------|---|----------|---------|----------|------|----------|---------|-------|----------------|-------------|------|------|------|------|------|------|------|------|------|------|------|
| | | | | | | | | | | | 4Q07 | 1Q08 | 2Q08 | 3Q08 | 4Q08 | 1Q09 | 2Q09 | 3Q09 | 4Q09 | 1Q10 | 2Q10 | 3Q10 |
| 1 | I-A00 | PROGRAM - QUALITY EXPERIENCE | 784 days | 1/1/08 | 12/28/10 | 0% | Prog | BD | BD | Council | 1/1 | | | | | | | | | | | |
| 2 | I-A01 | Hold training more often | 217 days | 9/2/08 | 11/12/10 | 0% | Prog | Coun | Train | Training S | | | | | | | | | | | | |
| 3 | I-A02 | Take training elements 'on the road' and taught at the units as well | 217 days | 9/2/08 | 11/4/10 | 0% | Prog | Coun | Train | Training S | | | | | | | | | | | | |
| 4 | I-A03 | Make training as interesting, captivating and useful as possible. Us | 22 days | 5/1/08 | 5/30/08 | 0% | Prog | Coun | Train | Training S | | | | | | | | | | | | |
| 5 | I-A04 | Assure all training material is standardized so that a common messi | 22 days | 6/2/08 | 7/1/08 | 0% | Prog | Coun | Train | Training S | | | | | | | | | | | | |
| 6 | I-A05 | Assure all units are knowledgeable of the National BSA on-line trair | 195 days | 9/2/08 | 12/13/10 | 0% | Prog | Dist | Train | Training S | | | | | | | | | | | | |
| 7 | I-A06 | Encourage all new leaders to use on-line Fast Start and Youth Prot | 195 days | 9/2/08 | 12/10/10 | 0% | Prog | Dist | Train | Training S | | | | | | | | | | | | |
| 8 | I-A07 | Develop a recommended package that all Troops could use to orien | 57 days | 10/2/08 | 12/18/08 | 0% | Prog | Coun | Staff | Staff | | | | | | | | | | | | |
| 9 | I-A08 | All leaders, new and in new positions, be trained in Fast Start, You | 772 days | 1/1/08 | 12/10/10 | 5% | Prog | Dist | Train | Training S | 1/1 | | | | | | | | | | | |
| 10 | I-A09 | Track all training in Council and follow-up one-on-one with anyone | 772 days | 1/1/08 | 12/10/10 | 5% | Prog | Coun | Train | Training S | 1/1 | | | | | | | | | | | |
| 11 | I-A10 | Recognize all newly trained leaders publicly (Counciline, Roundtabl | 772 days | 1/1/08 | 12/10/10 | 5% | Prog | Coun | Train | Training S | 1/1 | | | | | | | | | | | |
| 12 | I-A11 | Take an inventory of training yearly | 130 days | 3/5/08 | 5/6/10 | 0% | Prog | Coun | Train | Training S | 3/5 | | | | | | | | | | | |
| 13 | I-A12 | Create a training position within each Unit to track and encourage tr | 140 days | 9/2/08 | 10/6/10 | 0% | Prog | Dist | Train | Training S | | | | | | | | | | | | |
| 14 | I-A13 | Determine optimum number of trainers by District (e.g., 1 trainer/10 | 43 days | 10/2/08 | 11/28/08 | 0% | Prog | Dist | Train | Training S | | | | | | | | | | | | |
| 15 | I-A14 | Build up training staff to match optimum ratio | 55 days | 9/2/08 | 11/14/08 | 0% | Prog | Coun | Train | Training S | | | | | | | | | | | | |
| 16 | I-A15 | Develop a 'bullpen' or 'reserve corp.' of trainers that could be used | 55 days | 9/2/08 | 11/14/08 | 0% | Prog | Coun | Train | Training S | | | | | | | | | | | | |
| 17 | I-A16 | Have the diversity of the training team match the diversity within th | 55 days | 9/2/08 | 11/14/08 | 0% | Prog | Coun | Train | Training S | | | | | | | | | | | | |
| 18 | I-A17 | Hold Woodbadge course at least every other year | 55 days | 5/15/09 | 7/30/09 | 0% | Prog | Coun | Train | Training S | | | | | | | | | | | | |
| 19 | I-A18 | Increase Woodbadge trained leaders by 10-20% per year | 654 days | 4/16/08 | 10/15/10 | 0% | Prog | Coun | Train | Training S | | | | | | | | | | | | |
| 20 | I-A19 | Develop an interview form that can be used to understand reasons | 772 days | 1/1/08 | 12/10/10 | 0% | Prog | Coun | Comm | Commissi | 1/1 | | | | | | | | | | | |
| 21 | I-A20 | Follow-up with each Unit not attending Roundtable and encourage | 766 days | 1/10/08 | 12/13/10 | 5% | Prog | Dist | Comm | Commissi | 1/10 | | | | | | | | | | | |
| 22 | I-A21 | Track individual unit leaders attendance at Roundtable | 747 days | 1/1/08 | 12/30/10 | 0% | Prog | Dist | Comm | Commissi | 1/1 | | | | | | | | | | | |
| 23 | I-A22 | Provide award for each unit to earn that would reward for minimum | 619 days | 8/1/08 | 12/14/10 | 0% | Prog | Dist | Comm | Commissi | | | | | | | | | | | | |
| 24 | I-A23 | Assure Roundtable is interesting and time-worthy for everyone tha | 772 days | 1/1/08 | 12/10/10 | 5% | Prog | Dist | Comm | Commissi | 1/1 | | | | | | | | | | | |
| 25 | I-B01 | Increase awareness of Program Tools available | 772 days | 1/1/08 | 12/10/10 | 5% | Prog | Dist | Comm | Commissi | 1/1 | | | | | | | | | | | |
| 26 | I-B02 | Ensure all Units use all Program tools | 772 days | 1/1/08 | 12/10/10 | 5% | Prog | Dist | Comm | Commissi | 1/1 | | | | | | | | | | | |
| 27 | I-B03 | Review Unit's yearly plan and program | 130 days | 9/2/08 | 11/3/10 | 0% | Prog | Coun | Comm | Commissi | | | | | | | | | | | | |
| 28 | I-B04 | Continue to improve all camps yearly through the capital improve | 707 days | 4/1/08 | 12/14/10 | 0% | Prog | Coun | Staff | Staff,Cap | | | | | | | | | | | | |
| 29 | I-B05 | Ensure Camp Programs are high quality | 772 days | 1/1/08 | 2/3/11 | 0% | Prog | Coun | Staff | Staff - Ca | 1/1 | | | | | | | | | | | |
| 30 | I-B06 | Assure at least 80% of boys in CS advance in rank per year | 729 days | 3/3/08 | 12/14/10 | 2% | Prog | Dist | Comm | Commissi | 3/3 | | | | | | | | | | | |
| 31 | I-B07 | Assure at least 60% of boys in BS advance in rank per year | 729 days | 3/3/08 | 12/15/10 | 2% | Prog | Dist | Comm | Commissi | 3/3 | | | | | | | | | | | |
| 32 | I-B08 | Hold a Council-wide encampment activity every other year | 46 days | 8/3/09 | 10/5/09 | 0% | Prog | Coun | Prog | Program S | | | | | | | | | | | | |
| 33 | I-B09 | Hold District-wide encampments on alternate years | 91 days | 8/5/08 | 9/29/10 | 0% | Prog | Dist | Prog | Program S | | | | | | | | | | | | |
| 34 | I-B10 | Encourage that at least 70% of boys have at least 1 non-meeting (e | 195 days | 2/1/08 | 5/10/10 | 5% | Prog | Dist | Comm | Commissi | 2/1 | | | | | | | | | | | |
| 35 | I-B11 | Develop expectations for Units that all boys have some type of surr | 195 days | 2/1/08 | 5/4/10 | 5% | Prog | Dist | Prog | Program S | 2/1 | | | | | | | | | | | |
| 36 | I-B12 | Survey units / boys to understand why more boys are not enrolling | 33 days | 4/1/08 | 5/15/08 | 0% | Prog | Dist | Prog | Program S | | | | | | | | | | | | |
| 37 | I-B13 | Consider expanding camp scholarships, including for high adventur | 44 days | 4/1/08 | 5/30/08 | 0% | Prog | Coun | Prog | Finance S | | | | | | | | | | | | |
| 38 | I-B14 | Increase Commissioner staff to a ratio of at least 3:1 | 783 days | 1/1/08 | 12/27/10 | 5% | US | Coun | Comm | Commissi | 1/1 | | | | | | | | | | | |
| 39 | I-B15 | Use the Unit Self Assessment form to improve each Unit | 783 days | 1/1/08 | 12/27/10 | 0% | US | Dist | Comm | Commissi | 1/1 | | | | | | | | | | | |
| 40 | I-B16 | Develop a match of each Pack to available Troops within a commun | 44 days | 10/2/08 | 12/1/08 | 0% | Prog | Dist | Comm | Commissi | | | | | | | | | | | | |
| 41 | I-B17 | Distribute and share of the Pack-to-Troop match with each unit | 44 days | 10/2/08 | 12/1/08 | 0% | Prog | Dist | Comm | Commissi | | | | | | | | | | | | |

